August 20, 2008

September 10, 2008

September 17, 2008

November 15, 2008

November 19, 2008

December 17, 2008

January 2009

March 2009

July 2009

December 2009

RETI Phase 2-3 Timeline
Draft: July 11, 2008

Preliminary CREZ identified; includes likely high-ranking ones.
SSC adopts Phase 2 work plan developed by Planning Committee.
Phase 2 Work Group formed.

Draft final CREZ list published; priority CREZ identified.
Phase 2 begins.

Teams formed to develop conceptual plans to top 4-6 CREZ.
ISO leads at least one team; I0Us, POUs lead other teams.
RETI Phase 2 Work Group coordinates.

Final CREZ list prioritized. Target conceptual transmission
projects adjusted if necessary.

RET]I ensures stakeholder involvement throughout conceptual
planning.

ISO 2009 Transmission Plan request window closes; information
on priority CREZ and conceptual transmission included.

SSC reviews draft RETI Transmission Development Report,
summarizing the status of conceptual planning to connect priority
CREZ, including potential joint IOU-POU transmission projects.
Report may narrow down the number of RET]I priority projects, or
suggest that 2 or 3 projects be given planning priority.

SSC adopts RETI Transmission Development Report. Report
shows how RETI priority transmission projects are integrated into
ISO 2009 Transmission Planning process.

CAISO begins network studies of priority RETI projects, to
understand costs and impacts on the system; studies take 6 months.

CAISO board reviews 1SO 2009 Transmission Plan, with RETI
facilities included. Phase 2 ends.

RETI works with Transmission Providers (TPs) to transform
conceptual plans into commercial transmission projects.

TPs begin environmental/routing studies on potential projects.

CAISO completes network studies of RETI priority projects.
ISO, POUs begin detailed transmission planning on approved
projects.

CAISO completes all analysis needed to justify RETI projects and
documents this in the CAISO Transmission Plan.



Q1, 2010

April 2010

Q1, 2011

April 2011

April 2012

First RETI projects presented to CAISO board for approval.
ISO begins network studies of remaining RET]I projects.

I0Us file CPCN applications for first of the RETI projects at
CPUC; POUs propose RETI projects to their boards.

Remaining RETI projects presented to CAISO board for approval.

CPUC issues CPCNs for first set of RETI transmission projects;
POU boards approve first set of RETI projects.

I0Us file CPCN applications for remaining RET]I projects at
CPUC; POUs propose remaining RETI projects to their boards.

CPUC issues CPCNSs for remaining RETI transmission projects;
POU boards approve remaining RET]I projects.



